

Calibration of Risk Analysis to Ensure Realism

Presented to the Space Cost Engineering
Conference

16 September 2021

Christian B. Smart, PhD, CCEA

csmart@galorath.com

GALORATH



THE MEDIAN IS *NOT* THE MESSAGE

A SINGLE NUMBER DOES NOT SUFFICE IN THE FACE OF UNCERTAINTY!



STEPHEN JAY GOULD

Famous paleontologist, evolutionary biologist, and writer
Diagnosed with a rare form of cancer in 1982

“8 MONTHS TO LIVE”




Told he could expect 8 months to live
Gould researched the medical literature and discovered this expected value was a median and that it was significantly less than the mean

SKREW YOU



Gould lived for another 20 years and died from an unrelated illness – the number Gould was given was highly inaccurate



PROJECT RISK MANAGEMENT

OPPORTUNITY IN RISK

PROJECTS ARE INHERENTLY RISKY

Projects of all types, large and small, experience regular amounts of significant cost and schedule growth

This growth is strong evidence not only of risk, but lack of proper risk management

Risk is often considered just another a four-letter word


QUANTITATIVE RISK ASSESSMENT

Projects need to conduct quantitative cost and schedule risk analysis

The application of quantitative methods is fraught with obstacles

THIS PRESENTATION

The focus of this presentation is one aspect of the book, which focuses on the need for quantitative risk assessment



Read Chapter 1 for free:

<https://bit.ly/3ggPZK2>

COST AND SCHEDULE GROWTH

A LEGACY OF DISASTER

	Olympics	Software/ IT	Dams	NASA/ DoD	Rail	Bridges/ Tunnels	Roads
Average Cost Growth	156%	43-56%	24-96%	52%	45%	34%	20%
Frequency of Occurrence	10/10	8/10	8/10	8/10	9/10	9/10	9/10
Frequency of Doubling	1 in 2	1 in 4	1 in 5	1 in 6	1 in 12	1 in 12	1 in 50
Average Schedule Delay	0%	63-84%	27-44%	27-52%	45%	23%	38%
Frequency of Schedule Delay	0/10	9/10	7/10	9/10	8/10	7/10	7/10

1

COMMON

Multiple Industries Experience Significant Cost and Schedule Growth – Has Been a Problem for a Long Time

3

HIGH

Cost: 50% or More on Average (Mean)

Schedule: 30% or More on Average (Mean)

2

FREQUENT

70-80% of Projects Experience Cost and Schedule Growth

4

EXTREME (FOR COST)

Cost Growth in Excess of 100% Is a Common Occurrence in Most Projects (1 in 6)

Why Cost and Schedule Growth Occur

Numerous Reasons, Both Internal and External:

- Optimism
- Cost, Schedule, and Technical Misalignment
- Errors in Estimation
- Moore's Law
- Black Swans

**"The Non-Secret of Good Cost [and Schedule] Estimating: Don't Drink the Kool-Aid"-
Lawrence Goeller, OSD Cost Analysis Improvement Group**

1

OPTIMISM

Innate bias - Planning Fallacy
Prospect Theory - Project managers are risk-seeking

2

COST, SCHEDULE, TECHNICAL MISALIGNMENT

Like a three-legged stool, all need to be consistent in order for a project to balance

3

MOORE'S LAW

Exponential growth in technology
Paired with projects that take a decade or longer to complete means that either requirements must be continually updated or the product is obsolete on delivery

4

BLACK SWANS

Unpredictable, rare, unprecedented events that have a huge impact

5

LAKE WOBEGON

Project managers and their staff are not like the children of Garrison Keillor's fictional town – they all above average



EXAMPLES



JAMES WEBB SPACE TELESCOPE

Next generation space
telescope

Highly complex but
leadership was optimistic



MOSES

Venice's flood prevention
project – has taken so long
to develop that it is
already obsolete



CALIFORNIA HIGH- SPEED RAIL

Designed to link LA and SF, but
now will only connect two
small cities, a mega project
that is a mega waste



SYDNEY OPERA HOUSE

Began construction without a
detailed plan in place, one of
the highest cost increases and
longest schedule in history



COST GROWTH AND SCHEDULE DELAYS

EVEN WORSE THAN THEY APPEAR

➤ LOOKING BEHIND THE DATA FACADE

As bad as cost growth and schedule delays are, these problems are even worse than they appear!

CETERIS PARIBUS

➤ Latin for “everything else held constant,” this does **NOT** apply to cost overruns and schedule slips – many projects are descoped to mitigate these issues, and some are cancelled outright

PAYING MORE AND TAKING LONGER BUT GETTING LESS IN RETURN

➤ While de-scoped projects are still able to achieve some objectives, many cancelled projects are a total waste – also applies to shelved projects such as the J2-X rocket engine


UNCERTAINTY IS A SHAPE

FOUR COMMONLY USED PROBABILITY DISTRIBUTIONS

1

GAUSSIAN


The “Normal” distribution is commonly used but not applicable to cost and schedule (skew; fat tails)



2

TRIANGULAR


Simple, but too simple
Has no tail
Can only model limited range



3

LOGNORMAL


Can model skew
Can model relatively fat tails
In-between thin tails and fat tails



4

PARETO


80/20 Rule
Used to model extreme risks



ISSUES WITH THE CURRENT PRACTICE OF RISK ANALYSIS

RISK ANALYSIS FAILINGS

Even when quantitative risk analysis is conducted it is not implemented well



Variety of issues

RISK RANGES ARE NOT REALISTIC

In practice, most risk analysis results in tight ranges that do not reflect the true potential for cost or schedule growth



Focus of the remainder of this presentation


PORTFOLIO ANALYSIS IS NOT CONDUCTED

Risk analysis is typically conducted at the project level – but not at the portfolio level



BEYOND S-CURVES

S-curve provide useful information, but do not provide critical information about the tails



These issues and more are addressed in my book, which is now available from Amazon, Barnes and Noble, and others

Read Chapter 1 for free: <https://bit.ly/3ggPZK2>

TRACK RECORD FOR RISK ANALYSIS

WORSE THAN RANDOM

Project	Cost Growth	Ratio of Actual Cost to 90% Confidence Level
1	0%	0.6
2	19%	1.1
3	31%	1.0
4	32%	1.1
5	greater than 45%	greater than 1.0
6	52%	1.5
7	84%	1.7
8	93%	1.6
9	121%	2.0
10	280%	2.2

It's hard to improve if you don't know how well you have done in the past.

1

SCARCE

The results of risk analysis are rarely compared to the actual outcome – like a darts player that turns away from the board after throwing a dart

2

WHAT LITTLE EXISTS IS NOT GOOD

The limited data available is mainly for cost

The 90 percent confidence level means there is only a 10% probability that this level will be exceeded

3

OPPOSITE OF EXPECTED

For the 10 risk analyses in the table, the actual cost was less than the 90 percent confidence level for only one of the ten

4

EXTREMELY UNLIKELY

While a small data set, the odds of such an occurrence is extremely remote – 1 in 2.7 million

You are more likely to be struck by lightning

COVERED WITH OIL: REALISM IN RISK ANALYSIS

1

“ALL OF THOSE TOURISTS COVERED WITH OIL”

Jimmy Buffett, in writing the song Margaritaville, probably never imagined that beach goes would be covered with crude oil

Gulf of Mexico oil spill in 2010 set records

2

RISK UNDERESTIMATION IS PREVELANT

Variety of reasons – correlation, overreliance on normal distribution, etc.

We do not have a good track record of estimating risk

3

PERCEPTION VS. REALITY

Plato Vs. Diogenes




Home Economicus and the Iron Bowl

Notion is risk decreases over time, but risk perception increases up to critical design as risks are discovered/admitted, and then decreases as these risks are addressed

4

CALIBRATION IS THE ANSWER

Augustine's Laws - “Unknown-unknowns cannot be specified in advance but their existence in the aggregate can be predicted with every bit as much confidence as insurance companies place in actuarial statistics.”




It is always riskier than you think, even taking into account that it is riskier than you think.


CALIBRATION TO HISTORY

As cost growth and schedule delays are instances of the realization of risk, calibration to historical growth data provides a means to realistically assess risk

COST GROWTH DATA



SCHEDULE DELAY DATA



Both cost growth and schedule delay data closely follow a three-parameter lognormal distribution

THREE-PARAMETER LOGNORMAL

MEAN, VARIANCE, AND LOCATION

MEAN


- The expected value of the distribution, measures the center. For a lognormal the mean is greater than the median, which in turn is greater than the mode (peak)

VARIANCE

- Measures the dispersion around the mean
The higher the variance, the greater the uncertainty

LOCATION

- A two-parameter lognormal distribution is bounded below by zero
Location parameter shifts this in one direction or the other



HISTORICAL BASIS

FOR EACH PARAMETER

Project Type	CV
Process Plants	156%
Mining and Metals	153%
Information Technology	111%
Olympics	108%
NASA	94%
High-Speed Rail	93%
Aerospace and Defense	90%
Refineries	81%
Tunnels/Bridges	74%
Urban Rail	67%
Hydropower	56%
<u>Roads</u>	<u>50%</u>
Median	92%

LOCATION



Numerous studies show 80-90% of projects overrun, indicates typical point estimates of cost are between the 10th and 20th percentiles

VARIATION



Effective coefficient of variation for historical project overruns varies from 50% for roads to more than 150% for mining and metals and process plants

MINIMUM



The minimum value attainable (underrun) is typically 30-50% (without significant scope reductions)

RISK and ESTIMATING METHODS



ANALOGY

Analogies can account for uncertainty in the similarity of the project to the precedent and in adjustment factors – will tend to underestimate risk



PARAMETRIC

Incorporates input and estimating uncertainty (including historical unknown unknowns) - most uncertainty of any method, most realistic depiction of risk



ENGINEERING BUILD-UP

Typically accounts for the least amount of risk as it often relies on subjective ranges



EXTRAPOLATION

Can incorporate uncertainty via time series methods such as ARIMA

CALIBRATION IN EXCEL

FOUR DIFFERENT POINT ESTIMATES

PERCENTILE

- Often applicable to engineering build-ups and project estimates that do not have an independent cross-check

Typical values are 10-20%

MEAN


- Parametric models can produce mean estimates

MODE

- Most likely estimate, could be produced by an analogy estimate or extrapolation


MAIMS (MONEY ALLOCATED IS MONEY SPENT)

- With transparency, project manager will spend all available funds, this accounts for that tendency



WHAT CAN BE DONE

THREE KEYS TO SUCCESS




1: RECOGNIZE THE PROBLEM

Recognize that lack of planning for risk hinders projects success

Don't plan for best case

Realize that you are prone to biases such as optimism – don't drink the Kool-Aid!

Look for independent and critical input



2: MEASURE RISK MORE ACCURATELY

Recognize that risk is underestimated, especially early in planning

Quantitative risk measurement is a necessity – matrices and qualitative methods are not enough!

Use methods such as calibration to ensure realism

Measure risk coherently – S-curves are not sufficient! Take the right tail into account



3: MANAGE RISK EFFECTIVELY

Projects need to manage risk, not just measure it

Need a measure of risk plus ways to address significant growth

Calculate risk at the portfolio level

Assess the impact of potential new missions over a long time

Think strategically

Projects must do things differently in risk management if they want to be more successful

ABOUT THE PRESENTER

- Chief Scientist with Galorath Federal
- Former Cost Director for Missile Defense Agency
- Twenty years of experience with cost and schedule risk analysis, predictive analytics, probabilistic reliability analysis, and machine learning
- Exceptional public service medal from NASA
- Named Parametrician of the Year by the International Society of Parametric Analysts
- Ph.D. in Applied Mathematics
- Contact: csmart@galorath.com



Q & A

THE FUTURE. DELIVERED.

Galorath provides solutions that help organizational leaders make complex business decisions with confidence. Our predictive analytics products and services give complete insight into the implications of significant technical or financial decisions, allowing organizations to execute a plan with assurance and reach their goals with absolute certainty.

Learn more or schedule a demo
(310) 906-6320 • sales@galorath.com



Christian Smart, PhD, CCEA
csmart@galorath.com

